TABLE 10.5

MORNING STAR MINE COST ESTIMATE
DRAW DOWN AND EVAPORATE PAD NO. 2
INCLUDE WITH ALTERNATIVES 2,3 AND 4

ALTERNATIVES I, IIl and IV | Quant | Units| Unit$ |

Cost

[Notes

A. Design and Install Rinsing / Active Evaporation Systems on Heap Leach Pads

1. Detailed Design 1LS $20,000 $20,000 Expand Interim Measures
2. Construction Management 1LS $22,000 $22,000
3. Mobilization / De-Mobilization
1. Equipment 3 EA $1,000 $3,000
2. Supplies 1LS $1,000 $1,000
4. Site Support 1LS $2,500 $2,500
Subtotal $48,500
5. Installation
a. Piping 4,500 LF $3  $13,500
b. Drips / Lines / Fittings 100 EA $20 $2,000
c. Spray Heads 300 EA $15 $4,500
d. Misc. Supplies 5 EA $500 $2,500
e. Labor 240 HR $55 $13,200
Subtotal $35,700
B. Operation and Maintenance
1. Draw Down and Evaporate Pad No.2
a. Diesel Pump (rent) 8 MO $1,750 $14,000 720 hours per month
b. Fuel (4 gph-8 months) 23,040 GAL $2 $43,776
c. Operator / Fueler 1,250 HR $55 $68,750
d. Per Diem 240 DAY $90 $21,600
e. Transportation 8 MO $1,600 $12,800 w/ fuel tank.
f. Misc. Supplies 4 EA $500 $2,000
Subtotal $162,926
C. Install Evaporation Systems at PSP
1. Install Passive System
a. Piping 800 LF $3 $2,400
b. Drips / Lines / Fittings 1,000 LF $3 $3,000
c. Geotextile 200 SY $2 $300
d. Labor 100 HR $55 $5,500
2. Install Enhanced System 1LS $25,000 $25,000
3. Maintenance 1LS $4,000 $4,000
Subtotal $40,200
D. Monitoring
a. Water Monitoring 20 SMPL $260 $5,200 1 sample every 2 weeks
Subtotal $5,200
DRAW DOWN AND EVAPORATE PAD NO. 2 Subtotal $292,526
Contingency / Indirect 10% $29,253
TOTAL COST $321,779
Assumptions: Notes:
Davis - Bacon Wages LS Lump Sum MO Month
SY Square Yard GAL Gallons
EA Each DAY Day
LF Linear Feet SMPL Sample
HR Hours WK  Week




